FORM DPW-CIA 2105 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  MAY 2011

Date: May 31, 2011

CONTRACTOR: Ralph 8. Inouye Co., Lid,

ADDRESS: 2831 Awaawaloa Street Contract No. 59528 .1
City, State ZIP: Honolulu, HI 96819 DAGS Job No. 12-27-5621
PROJECT TITLE: Halawa Medium Security Facility - Kitchen Improvements
CONTRACT FOR INSPECTION BRANCH USE

| ASUBMITTAL REGISTER [ JEOMMENGEMENT REQUIREMENTS
Basic Contract Amount 5 1,073,400.00 jpuE MonTHLY:

(=T PROJEET SCHEDULE - INITIAL & ONGOING
|t #"BALY REPORTS M/P‘AYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS 1] CONTRACT NUMBER [ )vPR’C'JECT NAME & LOGATION
Total % 133,884.00 [/]ALL SIGNATURES

Adjusted Contract Amount $ 1,207,354.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 4130% 3 443.280.00 7572% §  101,460.00 $ 544,740.00
Retained REDUCEDT ] $ - $ - 3 -
Amount Subject to Payment 3 443,280.00 $  101,460.00 3 £44,740.00
Payments to Date : $ 317,720.00 $ - $ 317,720.00
Payments Now Due $ 125,560.00 $ 101,460.00 I $ 227,020.00

Payment No. FINAL[ ] 4

Remarks: Bonds with value in excess of 110% af the retainage amount are pledged with the State

{5200,000 face value), therefore, no retenticn should be held on this preject.
RE o &3 ( skE m-mﬂ) 1 GREATER e ACTDAL
ETENTIOR BN #1417, 083.03( Merenrioy § S0, 558 .00,

1. Compnitad and Chacked by:
2. | certify that the above billis coirect, just, that payment has not baen receives, and all payrel
affidavits have been submitted, are cument, or preper deductive exclusions have been made to
Gy 3 / this zequest,

3. Recommanded: Projact Inspector or Enginear

S/%w 7@4% 2. @/? / g4 Name o Ganacar
ﬂ/M / [ /(;L s‘n\\ 6 200 % &/g’[ﬂ‘
N Date: By signature / THe: Cate

5. Appitved: Branch Cibf or District Engmur i
The Public Works Adminisn-a?em‘ﬁc at change urﬁcrs have been i d and the work parformed.

e Ny A/ M‘JUN ~7 201

State PubIPAerks Adminte® Date:

RALPH S. INOUYE CO., LTD




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: MAY 2011

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: Ralph 8. Incuye Co., Ltd. Contract No.: 59528
PROJECT TITLE: Halawa Medium Security Facility - Kitchen Improvement  DAGS Job No.: 12-27-5621
]
5 CONTRACT]
] LICENSE BASIC CONTRACT COMPL. %] RETN AMOUNT
6' PRIME CONTRACTOR |TRADE NG, AMOUNT| TO DATE| CMPL % RETAINED
Raiph 3. Inouye Co., Lid, General Contractor ABC-23456 $1,073,400 $443,280| 41.30% 5% $22,1684

SUB-

CONTRACT

LICENSE BASIC SUB-CONTRACT COMPL. %i RETN AMOUNT

SUBCCNTRACTOR TRADE NO. AMOUNT| TC DATE! CMPLl % RETAINED;
Simmons Steel Reinforcing Steel C-25707 $7,900 0.00% 10% 30
Statewide Genl Contracting |Gypsum Wailboard BC-25436 $4.,000 0.00% 10% 30
Fischer Tile & Marble Quarry Tile C-22523 $218,400 $43,700| 20,01% 10% $4,370
Akira Yamamoto Painting Painting C-04970 33,695 0.00% 10% 50
Alakai Mechanical Corp Plumbing ABC-7338 $128,742 364,400] 50.02% 10% 55,440
Ozhu Plumbing & SheeimetailHVAC C-5325 $32,450 $10,600] 32.67% 10% $1,080
Ted's Wiring Service Electrical BC-3905 53,531 $300 8.50% 10% $30
AMSCO Kitchen Equipment BC-5596 $120,500 $48,200] 40.00% 10% 54,820
#DIO! 10% 30

#DIvI0 10% 50

#Divi0! 10% 50

#OIV/0! 10% 30

#DIVIO! 10% 30

#DIV/ID! 10% 30

#oviol 10% 50

#D1V/Q! 10% 30

#DIVIQ! 10% 30

#DI/ol 10% 50

Total Retained from Subs 516,720

| $38,884]

I |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request.

Checked/Verified by:

/b

Initial - Proi(ét Inspector or Engineer

RALPH S. INOUYE CO., LTD.

Name of Contractor

By Signature -

Wes Mikuni, Vice President & CFO

NOTE:

Columnar totals shail be equal in daliar value to that on
the Monthly Estimate Sheet

S/‘?/t{

Date




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATIONM
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: MAY 2011

CONTRACTOR: Ralph 8. Inouye Co., Lid. Contract No.: 59528
PROJECT TITLE: Halawa Medium Security Facility - Kitchen Improvemer  DAGS Job No.: 12-27-5621
o CHANGE}
% ORBER
9 LICENSE CHANGE ORDER COMPL, %] RETN AMOUNT
O |PRIME CONTRACTOR [TRADE NO. AMOUNT| TO DATEI CMPL % RETAINED
Ralph 8. Inouye Co., Lid. General Contractor ABC-23456 $133,994 $101,480| 75.72% 5% $5,073|A
CHANGE
QRDER $UB|
LICENSE CHANGE ORDER SUSB COMPL, %1 RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TQDATE| CMPL % RETAINED
Simmons Steel Reinforcing Steel C-25707 $2,266 $1,706{ 75.02% 10% $170
Statewide Genl Contracting  [Gypsum Wallboard BC-254386 #DIV/O! 10% 30
Fischer Tile & Marbie Quarry Tile C.22523 #DIVIO! 10% $0
Akira Yamamotc Painting Painting C-04870 HOIVIO! 10% $0
Alakai Mechanicaé Corp Plumbing ABC-7338 $38,053 $28,540| 75.00% 10% $2,854
Oahu Plumbing & Sheetmetal|HVAC C-5325 #DIVIO! 10% $0
Ted's Wiring Service Eilectrical BC-3905 $47,831 $35,723] 75.00% 10% $3,572
AMSCQO Kitchen Equipment BC-5856 #D1v/0! 10% 30
#DIV/Q! 10% 30
#DIV/0! 10% 30
#Div/0) 10% 50
#DiV/I0! 10% 50
#DIV/0i 10% S0
#DINV/0! 10% 30
#DIV/Q! 10% $0
#DIVIQ! 10% $0
#DIV/0l 10% $0
#DIVIO! 10% $0
Total Retained from Subs 36,598

N N ;. O O O 6
T TP PP ilT ]

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $11,669]

| certify that the above retentions are correct for this request.

%ﬂ Q [t—\b&,"] g C9 ° L [ . Checked/Verified by:

MName of Contractor \. k
Initial - Proj9€t Inspector or Engineer
@KL——* X (a-1 ( 4y
\"\-—)

By Signature Date

NOTE:
Columnar totals shall be equal in doltar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROIJECT TITLE: HALAWA MEDIUM SECURITY FACILITY - KITCHEN IMPROVEMENTS
BILLING MONTH: May-11 DAGS JOB NO.: 1 2-27-5621 CONTRACT NO.: 59528

CONTRACTOR: INOUYE, RALPH S. CO., LTD

VENDOR CODE: 7422000

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B07-820M $125,560.00 $0.00 $125,560.00
Totals: ’ $125,560.00 $125,560.00
Change Order Payment Suffix: 2, 3
Suffix Fund Symbol ’ Amount Earned Retainage Amount Due
oz Bos-820M 3 75; 000.00 $0.00 ——MQ 00
03 BUT-820M $.26,460.00 ro.00 _$2460.00
Totals: $101,460.00 $101,480.00
Grand Total: $227,020.00 r $227,020.00

/74 C?;af &/8/20l]

Verififd By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7422000

Cost Code 3A1
Lol 13 R

7

Voucher No,

Verified By




